

## Actualized plan of activities

	Month	PROJECT AGE - Active Generation 50+ Activities	Outputs
2013	August	Starting activities, communication tools, preparing detail schedule, method of work	The whole team is ready to start project activities
	September /October	<b>Meeting in the Czech Republic</b> Workshop with practical examples of education 50+ Discussing project website Specifying tasks and work schedule for future activities Introduction of our planned researches	Mobility Sharing good practice from the Czech Republic <b>Structure and content for project website</b> <b>Basic info about research and its tools</b>
	October	<b>Preparing website</b> - each partner organisation PT will create <b>the logo and design of website</b> CZ will <b>programme website and upload the data</b>	<b>Design of website and its basic content preparation</b>
	November	<b>Continuing in preparation content for website</b> and its implementation - each partner organisation	<b>Website with basic content is ready at the end of November</b>
	December	<b>Starting collecting information</b> about the situation <b>group 50+</b> in each partners country	Basic orientation in the situation and condition for group 50+
2014	January	<b>Meeting in Germany, 15 – 18<sup>th</sup> January 2014</b> Workshop with practical examples of education 50+ <b>Specifying areas for web research</b> - education opportunities for 50+ Specifying tasks and work schedule for future activities	Mobility Sharing good practice from Germany <b>Areas and info needed for web research</b>
	February	<b>web research</b> - education and services opportunities for 50+	Collection of data for project website and Brochure Part 1
	March	<b>web research</b> - education and services opportunities for 50+	
	April	<b>Summarization data of web research</b> in each partners country - for websites	
	May	<b>Offers and ideas from partners</b> - Preparing a questionnaire for interview 50+	<b>Extend the information provided on the website (web research summary)</b> <b>List of ideas from each partner - questions for 50+</b>
	June	<b>Meeting in Cyprus, 4<sup>th</sup> – 7<sup>th</sup> June 2014</b> Workshop with practical examples of education 50+ Discussion – outputs from web research Preparing a <b>questionnaire for interview 50+</b> Specifying tasks and work schedule for future activities	Mobility Sharing good practice from Cyprus <b>Design of a questionnaire for interview 50+ is ready</b>
	July	<b>Making interviews with people 50+</b>	<b>30 respondents (filled questionnaires) per each partner</b> <b>Working on Interim Monitoring report</b>
	August	<b>Making interviews with people 50+</b>	
	September	<b>Making interviews with people 50+</b>	
	October	<b>Meeting in Portugal, 15<sup>th</sup> – 18<sup>th</sup> October 2014</b> Workshop with practical examples of education 50+ <b>Collection and comparing data from interviews</b> Discussion - <b>Brochure (basic structure)</b> Specifying tasks and work schedule for future activities	Mobility Sharing good practice from Portugal <b>Design of the way how to collect data from interview is ready</b> <b>Design and structure of the Brochure is ready</b>
	November	<b>Summarisation data of interviews</b> in each country	<b>Data for Brochure Part 2</b>
	December	<b>Summarisation data of interviews</b> in each partners country - for websites	<b>Extend the information provided on the website</b>

2015	January	<p><b>Meeting in Finland 21<sup>st</sup> – 24<sup>th</sup> January 2015</b> Workshop with practical examples of education 50+</p> <p><b>Design of Brochure</b> (content, graphic, structure), discussing</p> <p><b>Brochure content part 1 and 2</b> Specifying tasks and work schedule for future activities</p>	<p>Mobility</p> <p>Sharing good practice from Finland</p> <p><b>Info needed for creating Brochure Part 1 and 2</b></p>
	February	<p><b>Working on Brochure Part 1</b> - Summarization of internet resources – courses, tools, opportunities</p>	<p><b>Brochure - P1 content is finished</b></p>
	March	<p><b>Working on Brochure Part 2</b> - Summarization of questionnaires – needs, barriers, motivation</p>	<p><b>Brochure - P2 content is finished</b></p>
	April	<p><b>Meeting in Spain 22<sup>nd</sup> – 25<sup>th</sup> April 2015</b> Workshop with practical examples of education 50+</p> <p><b>Agreement of Brochure - Part 1 and Part 2</b> <b>Discuss Brochure Part 3 and 4</b></p> <p>Specifying tasks and work schedule for future activities</p>	<p>Mobility</p> <p>Sharing good practice from Spain</p> <p><b>Design and structure of Brochure Part 3 and 4 is ready</b></p>
	May	<p><b>Working on brochure - Part 3</b> - Summarization of good practice and practical examples</p>	<p><b>Brochure - P3 content is finished</b></p>
	June	<p><b>Working on brochure Part 4</b> - Creation of partner sections for descriptions of all partners and services</p>	<p><b>Brochure - P4 content is finished</b></p>
	July	<p><b>Finalizing brochure</b>, finishing project activities and deliverables, uploaded to the websites</p>	<p><b>Final version of the Brochure</b></p>
	August		<p><b>Preparing Final monitoring report</b></p>

## Brochure

- Part 1) Summarization of internet resources – courses, methods, tools, opportunities
- Part 2) Summarization of questionnaires - needs, barriers, motivation
- Part 3) Summarization of good practice and practical examples (CD)
- Part 4) Creation of partner sections for descriptions of all partners and services for 50+